

Board Communications

- September 23 – Board Weekly Update – Options Packet for Community Dialogue #2*
- October 7 – Board Weekly Update – Update on Dialogue Meetings and Information for 10/11 Work Session*
- October 11 – Board Work Session – Task Force Chairs Facility Master Plan Update*
- October 14 – Board Weekly Update – Follow-up of October 11th Work Session*
- October 18-29 – Trustee Briefings with DeJong-Richter and Task Force Chairs*
- October 21 – Board Weekly Update – Results of Community Dialogue #2*
- November 4 – Board Weekly Update – Facility Master Plan Update and Information for 11/8 Work Session*
- November 8 – Board Work Session – Facility Master Plan Update, Community Dialogue #2 Results and Options Criteria*
- November 11 – Board Weekly Update – Follow-up of November 8th Work Session*
- November 18 – Board Weekly Update – Facility Master Plan Update*
- December 2 – Board Weekly Update – Facility Master Plan Update*
- December 9 – Board Weekly Update – Facility Master Plan Update*
- December 16 – Board Weekly Update - Facility Master Plan Update*
- January 10 – Board Work Session – Present options to be presented at Community Meetings*
- January 13 – Board Weekly Update - Follow-up of January 10th Board Work Session*
- January 20 – Board Weekly Update – Facility Master Plan Update*
- January 24 – Board Weekly Update – Facility Master Plan Update*
- February 10 – Agenda Packet – Preliminary Recommendations Facility Master Plan 2*
- February 14 – Board Work Session - Preliminary Recommendations Facility Master Plan*
- March 1– Agenda Packet – Recommended Facility Master Plan Discussion*
- March 7 – Board Work Session – Recommended Facility Master Plan (Discussion)*
- March 10 – Agenda Packet – Recommended Facility Master Plan*
- March 28 – Recommended Facility Master Plan (Action)*

